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Department of Energy
Richland Field Office

P.O. Box 550
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Mr. George C. Hofer
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
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Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

^
Dear Messrs. Hofer and Stanley:

^-..

ESTABLISH NEW INTERIM HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE M-20-48

s^> The 241-Z Treatment and Storage Tanks are currently being operated as a

0% regulated waste treatment and storage unit under interim status. The

U.S. Department of Energy, Richland Field Office is requesting the
establishment of a new interim Hanford Federal Facility Agreement and Consent

Order (Tri-Party Agreement) Milestone, M-20-48, for the submittal of the

241-Z Treatment and Storage Tanks Dangerous Waste Permit Application (Part B).

A draft Tri-Party Agreement Change Control Form reflecting this change is

enclosed. Approval of this requested change will establish a date of May 31,

1996, for the submission of the Part B to the State of Washington Department

of Ecology and the U.S. Environmental Protection Agency. It is suggested that

disposition of this change request occur in the May 1993 project manager's

meeting minutes.

8 9 70y7^2

93031 72

E p

SZtZ£Z^^26



Messrs. Hofer and Stanley -2- AFR 27 ?'.s3
93-RPS-160

Should you have any questions regarding this request, please contact
Mr. C. E. Clark on (509) 376-6798.

Sincerely,

^42
Wisness

nford Project Manager

Enclosure:
Cr Draft Tri-Party Agreement Change

Control Form
ti

cc: Adminstrative Records, w/encl.
^ B. A. Austin, WHC, w/encl.

R. C. Bowman, WHC, w/encl.
G. W. Jackson, WHC, w/encl.
H. E. McGuire, WHC, w/o encl.
R. D. Redekopp, WHC, w/encl.

^ E. D. Vogt, WHC, w/encl.
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Change Number Federal Facility Agreement and Consent Order Date
Draft Change Control Form

M-20-93-01 Do not use blue ink. Type or print using black Ink.

Originator Phone

John M. Kovacs 509-376-1291

Class of Change

C] I- Signatories CX7 II - Project Manager C 7 III - Unit Manager

Change Title Establish New TPA Milestone "Submit the 241-Z Treatment and Storage Tanks
Part B Permit Ap plication to Ecology and the EPA (M-20-48)"

Description/Justification of Change

Establish a Tri-Party Agreement Milestone M-20-48 to read "Submit the 241-Z
Treatment and Storage Tanks Part B Permit Application to Ecology and the EPA,"
May 31, 1996.

JUSTIFICATION: Page 2

lmpact of Change

This change reflects the commitment to obtain a Part B permit application for the
241-Z Treatment and Storage Tanks.

Affected Docunents

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D,
Table D-3 and Figure D-1.

Approvals _ Approved _ Disapproved

DOE Date

EPA Date

Ecology Date



Change Number M-20-93-01
Page 2 of 2

JUSTIFICATION FOR MAY 1996 SUBMITTAL
OF THE

241-Z TREATMENT AND STORAGE TANKS
PART B PERMIT APPLICATION

The Plutonium Finishing Plant (PFP) is currently undergoing an integrity
assessment of its dangerous waste tank system as required by.WAC 173-303.
The scope of the integrity assessment includes the 241-Z Treatment and
Storage Tanks (241-Z), waste tanks, containment vaults, and associated waste
transfer piping. The waste transfer piping is within the structure and
interconnecting waste transfer lines between the 236-Z, 234-5Z and 241-Z
buildings which support the PFP mission. The mission of the PFP requires

^ that the 241-Z remain in operation to receive waste generated during the
stabilization campaign. The results of the waste tank system integrity
assessment will establish the basis for identifying and scheduling
corrective actions necessary for the continued operation of the 241-Z.

-A- The 241-Z has been in service for approximately 40 years and is approaching
the end of its expected operational life span. In light of this fact,

`" Project C-031H, "Plutonium Finishing Plant Liquid Effluent Treatment
Facility," was initiated to upgrade the 241-Z and its operation by replacing
the existing tanks, piping, and operating control systems; replacing the
existing interconnecting waste transfer lines between the 236-Z, 234-5Z, and
241-Z Buildings with direct buried double containment piping; and upgrading
each tank's vault, structural integrity, and secondary contai•nment
capabilities. The DOE-RL Project Management Division issued a stop work on
the construction and design of Project C-031H on October 23, 1992. RL
requested Westinghouse Hanford Company to evaluate Project C-031H to
determine the best options to redefine the scope to meet current mission

ON needs for the PFP.

The current strategy is to operate the PFP In order to stabilize plutonium
bearing solutions and chemically active solids to allow the,PFP to be placed
in a safe standby posture. This strategy requires that the Plutonium
Reclamation Facility (PRF) to operate for 40 weeks beginning June 1993. Six
months after the PRF ceases operations, the Remote Mechanical C (RMC) Line
(located in the 234-5Z Building) will begin operations. The RMC Line is
scheduled to operate for approximately 35 weeks. Characterization of the
liquid waste generated by the PRF and the RMC Line will be conducted during
these time frames.

Submittal of the 241-Z Treatment and Storage Tanks Part B Permit Application
in May 1996 will allow time to develop complete and technically correct
design and operating data that is fully consistent with the future of the
PFP complex.
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S. L. Bradley B3-06
R. C. Brunke H6-23 X
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